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ESTIMATE RUN 07/17/2017

ESTIMATE SUMMARY 16:33:27

CONTID: C20886         ESTIMATE NO: 0001 PROG 2005

PCN: 20886-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

REGION 1 FY17 US 040A WALL REP PERCENT TIME:

PROJECT NO: NHPPR100-249                  

REGION 1 FY17 US 040A WALL REP

NAME OF ROAD:  

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

ESCO CONSTRUCTION CO. PAY PERIOD ENDING

6106 S. BROOK FOREST RD. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

EVERGREEN CO 80439     (303)674-3385 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,308,038.68 PARTICIPATING $ $ 98,342.78

AWARD PROJECT AMT: 2,067,578.68 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,950.28

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

18.95

FIXED COMPLETION DATE

FIXED COMPLETION DATE

4.26%

2,209,695.90

98,342.78

98,342.78

95,392.50

$

$

$

$

98,342.78

0.00

98,342.78

0.00

98,342.78

-2,950.28

0.00

95,392.50

0.00

AMOUNT DUE 95,392.50 95,392.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 95,392.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

29.0 TIME ALLOW: 11/1/2017 ??:??:??

ORIG TIME ALLOW: 11/1/2017 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/02/201706/30/2017

02/16/2017

03/14/2017

03/30/2017

06/02/2017
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PCN: 20886-BID    ESTIMATE RUN 07/17/2017

PROJECT: NHPPR100-249                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:33:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.000

201-00001  
 

0.000.000

0.00

0.500

ACRE

37,970.00000

0010 Clean Inlet 0.000

38.000

202-04010  
 

33,896.0038.000

33,896.00

38.000

EACH

892.00000

0015 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

20.000

HOUR

301.00000

0020 *Erosion Log Type 1 (12 Inch) 0.000

4,624.000

208-00002  
 

17,432.484,624.000

17,432.48

6,900.000

LF  

3.77000

0025 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

6,900.000

LF  

3.07000

0030 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

120.000

LF  

6.15000

0035 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

3.000

EACH

1,480.00000

0040 *Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00054  
 

0.000.000

0.00

33.000

EACH

216.00000

0045 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

1.000

EACH

2,340.00000

0050 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

99.80000

0055 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

167.00000
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PCN: 20886-BID    ESTIMATE RUN 07/17/2017

PROJECT: NHPPR100-249                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:33:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

40.000

HOUR

148.00000

0065 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

40.000

HOUR

136.00000

0070 *Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

20.000

DAY 

452.00000

0075 Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

10.000

EACH

338.00000

0080 *Seeding (Native) (Hydraulic) 0.000

0.000

212-00007  
 

0.000.000

0.00

0.500

ACRE

289.00000

0085 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.500

ACRE

3,940.00000

0090 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

0.500

ACRE

3,130.00000

0095 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

1,480.00000

0100 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

40.000

HOUR

67.60000

0105 *Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

40.000

HOUR

121.00000

0110 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

40.000

HOUR

101.00000
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PCN: 20886-BID    ESTIMATE RUN 07/17/2017

PROJECT: NHPPR100-249                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:33:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Environmental Health and Safety Management 0.000

0.500

250-00010  
 

2,705.000.500

2,705.00

1.000

L S 

5,410.00000

0120 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

59.000

TON 

398.00000

0125 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

200.000

LF  

7.00000

0130 Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

6,150.00000

0135 *Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

80,000.00000

0140 Public Information Services (Tier III) 0.000

0.170

626-01103  
 

902.700.170

902.70

1.000

L S 

5,310.00000

0145 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

28.000

GAL 

140.00000

0150 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

3,200.000

HOUR

25.00000

0155 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

93.000

DAY 

246.00000

0160 *Traffic Control Management 0.000

15.000

630-00012  
 

10,500.0015.000

10,500.00

200.000

DAY 

700.00000

0165 Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

10.000

HOUR

246.00000
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PCN: 20886-BID    ESTIMATE RUN 07/17/2017

PROJECT: NHPPR100-249                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:33:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Flashing Beacon (Portable) 0.000

1.000

630-80001  
 

2,460.001.000

2,460.00

2.000

EACH

2,460.00000

0175 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

2.000

EACH

369.00000

0180 *Construction Traffic Sign (Panel Size A) 0.000

1.000

630-80341  
 

67.601.000

67.60

45.000

EACH

67.60000

0185 *Construction Traffic Sign (Panel Size B) 0.000

3.500

630-80342  
 

882.003.500

882.00

46.000

EACH

252.00000

0190 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

4.000

EACH

252.00000

0195 *Vertical Panel 0.000

0.000

630-80350  
 

0.000.000

0.00

25.000

EACH

43.00000

0200 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

4.000

EACH

4,920.00000

0205 *Portable Message Sign Panel 0.000

46.000

630-80359  
 

5,658.0046.000

5,658.00

400.000

DAY 

123.00000

0210 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

100.000

EACH

92.20000

0215 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

8.000

EACH

92.20000

0220 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

1,000.000

LF  

40.00000
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PCN: 20886-BID    ESTIMATE RUN 07/17/2017

PROJECT: NHPPR100-249                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:33:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Traffic Cone 0.000

10.000

630-80380  
 

154.0010.000

154.00

100.000

EACH

15.40000

0230 *Mobile Attenuator 0.000

14.000

630-85041  
 

8,400.0014.000

8,400.00

100.000

DAY 

600.00000

0235 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

130,000.000

F A 

1.00000

0240 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0245 F/A Incentive 0.000

0.000

700-70014  
 

0.000.000

0.00

75,000.000

F A 

1.00000

0250 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0255 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 83,057.7883,057.78981,701.10CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0265 *Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

338.000

CY  

160.00000

0270 *Filter Material (Class A) 0.000

0.000

206-00510  
 

0.000.000

0.00

137.000

CY  

132.00000

0275 *Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

410.000

SY  

88.90000
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PCN: 20886-BID    ESTIMATE RUN 07/17/2017

PROJECT: NHPPR100-249                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:33:27

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0280 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

0.000.000

0.00

7.000

SY  

61.50000

0285 *Block Facing 0.000

0.000

504-04410  
 

0.000.000

0.00

10,136.000

SF  

84.00000

0290 *Facing (Special) 0.000

0.000

504-04440  
 

0.000.000

0.00

1,569.000

SF  

135.00000

0295 Riprap (18 Inch) 0.000

0.000

506-00218  
 

0.000.000

0.00

7.000

CY  

470.00000

0300 *Geogrid Reinforcement 0.000

0.000

506-01020  
 

0.000.000

0.00

983.000

SY  

10.60000

0305 *Roadway Compression Joint Sealer 0.000

0.000

518-00010  
 

0.000.000

0.00

672.000

LF  

113.00000

0310 *4 Inch Perforated Pipe Underdrain 0.000

0.000

605-00040  
 

0.000.000

0.00

752.000

LF  

4.14000

0315 *Subsurface Drain Outlet 0.000

0.000

605-84000  
 

0.000.000

0.00

12.000

LF  

258.00000

CAT 0.000.001,268,137.58CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0320 Field Office (Class 2) 0.000

0.000

620-00002  
 

0.000.000

0.00

1.000

EACH

29,840.00000

0325 Field Laboratory (Class 2) 0.000

0.500

620-00012  
 

13,075.000.500

13,075.00

1.000

EACH

26,150.00000
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PCN: 20886-BID    ESTIMATE RUN 07/17/2017

PROJECT: NHPPR100-249                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:33:27

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0330 Sanitary Facility 0.000

1.000

620-00020  
 

2,210.001.000

2,210.00

1.000

EACH

2,210.00000

CAT 15,285.0015,285.0058,200.00CURRENT AMT0400 $ $ $

$ 98,342.7898,342.78$2,308,038.68$CURRENT AMTPROJECT TOTAL


